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Introduction
The purpose of having a Capital Improvement Plan (CIP) is to assess the County’s existing
condition and identify needs which must be addressed to accomplish planning goals set forth by
the Board of Supervisors (BOS). The CIP sets forth needs and priorities to coordinate the
development of County facilities with anticipated funding sources, growth, and the community’s
ability to pay. It serves as a “blueprint” for the future of the community and is a dynamic tool, not
a static document.
Having adequate public infrastructure is important to the effective and efficient delivery of services
to the public. By saying where public schools, water or sewer lines, drainage and other
improvements should be constructed, the County can encourage development in appropriate
areas. “Appropriate” is used here to mean consistent with adopted policies and plans. This
makes the CIP a key document in influencing and managing growth.
The CIP is also an important tool in ensuring efficient use of limited financial resources. The
acquisition, construction, expansion, rehabilitation and upgrading of infrastructure constitute a
major demand on the financial resources that must be planned for in advance and must be
comprehensive. For these reasons, the County of Gloucester annually develops a five-year CIP
Plan to define needs, set priorities, plan funding and anticipate impacts of proposed capital
projects on the operating budget of the government. By reviewing anticipated revenues with
anticipated capital needs, priorities can be established to ensure that essential public services
can be continued and improved without interruption.
This document was developed to provide guidance to those requesting departments and
agencies, as well as the County Administrator’s CIP Development Team, on consistent and
relevant criteria for review and prioritization of capital projects and to assist them in linking projects
and priorities with needs and key County plans and/or strategies. These criteria are applied to
each capital project request, whether a new request, amended request, or an update of a project
with partial funding. While traditional criteria, such as safety, health and urgency, remain
important, consideration should be given to County goals and strategic and other plans in
determining funding priorities.
Legal Basis for the CIP
The CIP is prepared pursuant to Article 5 of Section 15.2-2239 of the Code of Virginia, as
amended, which reads:
“A local planning commission may, and at the direction of the governing body shall, prepare and
revise annually a capital improvement program based on the comprehensive plan of the locality
for a period not to exceed the ensuing five years. The commission shall submit the program
annually to the governing body, or to the chief administrative officer or other official charged with
preparation of the budget for the locality, at such time as it or he shall direct. The capital
improvement program shall include the commission's recommendations, and estimates of cost of
the facilities and the means of financing them, to be undertaken in the ensuing fiscal year and in
a period not to exceed the next four years, as the basis of the capital budget for the locality. In
the preparation of its capital budget recommendations, the commission shall consult with the chief
administrative officer or other executive head of the government of the locality, the heads of
departments and interested citizens and organizations and shall hold such public hearings as it
deems necessary.”
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Currently in Gloucester County, the County Administrator’s CIP Development Team prepares the
CIP program with the Planning Commission reviewing it for consistency with the Comprehensive
Plan and providing citizen prospective and input to the process.
Following is an overview of the CIP including key dates and highlights of the process, and a flow
chart showing the overall process.

Key Dates in the CIP Development Process
Date

Responsible Party

Capital Improvement Plan Development Action Items

July 2017

Director of Financial Services

Create/revise CIP Procedural Guidelines for County
Administrator's CIP Development Team Review and Approval

August 4, 2017

Director of Financial Services

Distribute FY19-FY23 CIP Submission Request Package

August 2017

Director of Financial Services

Provide any SharePoint Training

August-September
2017

Directors of Public Works, IT, and
Financial Services

Provide CIP creation and submission assistance

September 1, 2017

Dept. Directors, State & Constitutional
Officers, & Schools

Submit CIP Project Requests for FY19-FY23

September thru
October 2017

County Administrator, Deputy County
Administrator, Planning & Zoning,
Public Works, and Financial Services
Directors

Preliminary review of CIP Submission Requests; meet with
requesting Directors for any necessary revisions/clarifications;
development of the Proposed FY19-FY23 CIP under the
approved CIP Procedural Guidelines

October 19, 2017

County Administrator's CIP
Development Team

5 Year CIP recommendation presented to Planning Commission
(Work Session); Requesting Directors make presentations

November 2, 2017

Planning Commission

Reviews recommendations and provides input on the Proposed
5 Year CIP (FY19-FY23); Additional presentations

November 16,
2017

Planning Commission

5 Year CIP Work Session

December 7, 2017

Planning Commission

Reviews recommendations and provides input on the Proposed
5 Year CIP (FY19-FY23); confirms Comp Plan alignment

December 2017

County Administrator's CIP
Development Team

Revises Proposed 5 Year CIP (FY19-FY23) as necessary for
recommendation to BOS

January 2018

County Administrator

Presents recommended 5 Year CIP (FY19-FY23) to BOS;
Requests Public Hearing

February 2018

Board of Supervisors

Conducts Public Hearing, discussions, etc.

February 2018

County Administrator's CIP
Development Team

Revises 5 Year CIP (FY19-FY23) as necessary for submission
with FY2019 Annual Proposed Budget

March 2018

County Administrator

Presents Final Proposed 5 Year CIP with FY2019 Proposed
Annual Operating Budget

April 2018

Board of Supervisors

Approves 5 Year CIP Plan with Annual Operating Budget
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Flowchart of Process for Review, Recommendation, and Adoption of the CIP

County Plans, Priorities, and Policies
Through the CIP, the BOS establishes its priorities for large-cost, long-term improvements to
public facilities, such as schools, public buildings, parks and recreation facilities, as well as
acquisition of technology systems and equipment. The CIP is coordinated with various County
policies and governmental regulations as applicable to include:
BOS’ Policy – Debt Obligation Policy
BOS’ Policy – Fund Balance Policy
BOS’ Vision for 2035
Commercial Site Plans
Community Planning Initiatives and Projects
Comprehensive Plan
County Administrator’s Policy – County Facilities Maintenance, Repair, and Replacement Fund
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Emergency Operation Plans (EOPs)
Federal and State Government Regulatory Requirements
Gloucester County Code
Master Plans
Storm Water Management Ordinance or related
Sub-Area Plans
Three Year Strategic Plan adopted June 2015
Transportation Plans
Where possible, each project in the CIP should be linked to a BOS’ priority, policy, or government
regulation, and this linkage should be mentioned on each project detail page. The County’s vision
includes enhancing the infrastructure quality of our community and providing an environment and
services valued by our citizens. The County’s core strategies include achieving multiple positive
outcomes and utilizing a quality approach. The development of the CIP offers an important
opportunity to put adopted vision and core strategic priorities into action. To do so requires that
the managing departments and agencies of the CIP continue to coordinate with one another and
with other stakeholders in the development of their respective capital projects and programs to
maximize opportunities for achieving multiple outcomes, and carefully evaluate and establish the
appropriate level of aesthetics and quality for each project at the lowest possible cost. Such
opportunities, undertaken in a coordinated manner, often have less overall cost and less overall
disruption to the community, than if undertaken individually.
CIP Organization and Eligibility
Capital projects are arranged by priorities within the County’s business areas to direct resources.
The CIP document serves to communicate County priorities to the public via the capital budget
development and public hearing process and through public access to the actual approved CIP
document.
To qualify as a capital project or expenditure and be requested in the CIP, a project must fulfill
the following requirements:
1. Have a minimum established cost of $50,000 or be of such a significant nature as to
prevent its being funded in the Operating Budget.
2. Be a major expenditure for:
a. Construction – Production of long-term assets, fixed works and structures, or
additions, replacements and major alterations, either on a contractual basis by
private contractors or by county work forces. Costs may include: planning and
designing; grading, landscaping and other site improvements; relocation costs;
and provision of equipment and facilities that are integral parts of a structure. If a
project involves upgrades or renovation to an existing facility, it should substantially
increase the value of the facility or substantially extend the life of the facility. Small
capital acquisitions, or those with short life cycles, should be included in the
Operating Budget. Construction excludes expenditures for normal repairs,
recurring costs, maintenance and supplies (different from construction materials
utilized by County forces) unless these cannot be readily segregated. Construction
may include major repairs, such as building renovations if the work extends the
useful life of the asset.
b. Purchase of Land and Existing Structures – Purchase of land and right-of-ways,
title searches, and similar activities associated with the purchase transaction.
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c. Communications and Information Technology Projects – Equipment, major
software applications and infrastructure improvements to develop or enhance the
County’s communications, automation, and information capabilities.
NOTE: Projects designed for master planning or solely study and analysis should not be
requested or included in the CIP, but should be requested in the Operating Budget. Likewise,
maintenance,
repairs
or
modifications, which do not
increase the useful life of existing
facilities do not qualify as capital
projects and should be requested
in the Operating Budget rather
than the CIP. However, in some
cases, it may be suitable to
request that the acquisition of a
major
capital
asset
be
considered as a capital project.
The purchase of rolling inventory
stock should not be included as part of capital projects. The additional rolling stock needs of a
new or expanded facility are considered part of the facility's on-going operations and should be
requested through the operating budget along with any additional maintenance costs. This
enables the County to better plan for items like vehicle purchases, track the fleet inventory, and
plan for the maintenance needs of additional vehicles as increasing the size of the fleet impacts
the County’s maintenance operations and budget.
Annual Funding Allocations and Additional Funding Appropriations for Projects
Within the five year CIP program, the only year actually appropriated by the BOS is “Year One”
and is called the “Capital Budget” (see illustration below). Available funding for a project is
comprised of appropriations from previous years (i.e., appropriations-to-date) and “Year One”
funding. Resources in Years 2 through 5 are un-appropriated and are not available for
expenditures. However, since land may be acquired, design work completed, or construction
begun, it is recognized that projects for which partial funding is appropriated may be given higher
priority for future funding than those projects with no appropriations. At the same time that
appropriations occur, the estimated revenues or means of financing involving cash/pay-as-yougo, bonds, leases, or other debt instruments is authorized. These annual funding allocations may
be increased by funds available through grants from State or Federal agencies or other newly
identified sources of funding. Please ensure that the revenue supporting the project can be
realized and that there is a written agreement of funding award from the grantor agency.
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Guideline #1: Establishing and Requesting New Projects or Additional Funding for Existing
Projects
CIP projects are identified by Department and Agency Directors, State and Constitutional Officers,
County Administrator, or through the Board of Supervisors or School Board requests. Each
section is responsible for coordinating, managing, reviewing, and submitting requests to the
Director of Financial Services within prescribed timeframes. While projects can be approved by
action of the BOS any time during a fiscal year, the formal CIP development begins in July of
each year and culminates in BOS’ approval of the CIP typically no later than the following May for
the next five-year period. Projects requested and approved out of cycle should be limited to
emergencies or unforeseeable emerging trends for which action cannot be postponed until the
next CIP development cycle.
Several steps are involved when establishing a capital project in order to provide sufficient
information to decision makers. Please see Appendix A for the FY2019-2023 CIP Submission
Packet for more details.
Guideline #2: Submitting, Reviewing, Recommending, and Adopting the CIP Plan
A budget is a spending plan that balances expenditures and available revenues over a fixed
period of time. The CIP development process has numerous review stages before a project is
approved by the BOS with expenditure authority. Participants and the procedures employed in
the review process are described below:
The Requesting Department or Agency can be any department or agency in the County or
Schools. The requesting agency determines if the project meets the criteria of a capital project.
If not, the agency should request the project through the operating budget. If uncertain, the
agency should contact either the Director of Public Works or Financial Services for guidance.
The requesting agency provides information to the Director of Financial Services and the County
Administrator’s CIP Development Team primarily to:
1. Describe and justify the project and its scope;
2. Provide cost estimates if available (if not, the Engineering Department will develop these);
and
3. Estimate the impact on future operation and maintenance resources.
If data cannot be provided within the budget development timeframe, the project request is
deferred.
Also included in this group are Gloucester County Residents who can submit their ideas and
recommendations for capital projects by contacting County Administration, including Financial
Services, Planning Commission, or through the scheduled Public Hearing(s). Residents’
submissions will be referred to and involve the related department and/or agency to develop a
formal CIP submission request if applicable.
The County Administrator’s CIP Development Team exists and composition may vary from
year to year. Generally, the team may include the County Administrator or his/her designee,
Deputy County Administrator, Director of Planning and Zoning, Director of Public Works, Director
of Information Technology, and the Director of Financial Services. The School Division has a
separate process, which involves requests that are approved for submission into the 5 Year CIP
development process by the School Board.
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The team is responsible for reviewing related policies and procedures and making any
recommended changes prior to the start of the CIP budget development process. The team
reviews the projects for eligibility, understandability and completeness of justification, and
reasonableness of the capital and future operating cost estimates. The team discusses and
evaluates potential funding options. Where appropriate, department and agency representatives
attend specific team meetings to provide information about specific projects under consideration,
clarifying any issues in the submissions, and verifying costs and funding sources. The team is
also responsible for developing a Proposed 5 Year CIP that balances appropriations with
estimated funding sources for the five-year period, considering demands that projects may make
on the operating budget in the future, and commitments for approved projects beyond the fiveyear CIP period. They provide a County-wide review of the submitted CIP project requests with
the goal of providing the Planning Commission and the BOS with a prioritized list of
recommendations. The team makes funding recommendations for a balanced (appropriations
vs. funding sources) Proposed 5 Year CIP.
The County Administrator’s CIP Development Team prepares the Proposed 5 Year CIP packet
of submitted CIP projects with proposed funding sources. The Director of Financial Services is
also responsible for providing an estimate of debt capacity and unassigned fund balance
availability based on related policy requirements.
The Planning Commission’s responsibility is to review the Proposed 5 Year CIP for conformity
with the Comprehensive Plan. The Commission is to provide input and confirm that the Proposed
5 Year CIP will further the objectives and policies set forth in the Comprehensive Plan and not
obstruct their attainment. The County Administrator may also request input from the Planning
Commission members as citizen representatives.
The Board of Supervisors makes the ultimate decisions about capital projects and their funding
and must, by law, approve projects and any changes to supporting revenues. The School Board,
in its capacity as an independently elected body, recommends a School capital program to the
Board of Supervisors. The BOS, however, has responsibility for authorizing appropriations and,
therefore, must give final approval to School projects as a part of the approved 5 Year CIP.
The BOS may add projects, defer or delete projects, approve new revenues or additional
revenues, and may change the scope of a project. Approval occurs at the same time as the
operating budget (early to mid-April), which means that the BOS must receive the
recommendation for a 5 Year CIP before March of each year to allow adequate time for public
hearings and BOS’ study and deliberation. The BOS’ acts on the recommendations from the
Planning Commission, County Administrator’s CIP Development Team, and the public hearings.
Once a project is approved by BOS, it requires Board action to substantially change that project.
This applies not only to a substantial increase in funding but to the scope and description of the
project as well. It is critical that requesting departments and agencies ensure the accuracy of
project costs and information so that corrections are not needed after Board approval. Such
changes may actually cause a delay in project execution as it may require re-evaluation through
the next CIP development process. If external conditions beyond control of the government (e.g.,
federal regulation change, change in the State budget) force a change in project scope or cost,
these changes must be approved by the BOS. This should be done as soon as accurate
information on the needed change is available, but must be done prior to procurement or contract
amendment action is taken.
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Guideline #3: Criteria for Prioritization
All projects must be prioritized. Fundamentally, every project should be evaluated by asking,
“What difference will it make if this project is not funded?” This might include what customers
(residents & business owners) will be affected by this project and what service will be impacted
by this project. Since the CIP is a long- term plan to direct limited resources to the County’s most
critical capital needs, the following questions also should be asked for each project: “Why this
level or cost? Why this year or cycle?”
General Criteria for Prioritizing Capital Projects:
Consistency or Relationship to:
Board of Supervisors’ Priorities
Comprehensive Plan
Financial Planning
Legally Required/Mandated
Operating Budgets
Population Served
Protection of Capital/Fixed Assets
Public Health and Safety
Public Support
Relationship to Other Projects
Standard of Service
Strategic Plans or Goals
Urgency or Need
Utilizing these criteria, each Requesting Department or Agency will rate their CIP project and
submit as part of their proposed project. The County Administrator’s CIP Development Team
recommends a list of projects and funding mechanism based on the ratings within the 5 Year CIP.
Also they may recommend reallocation of appropriations-to-date in existing projects to highpriority projects or provide “unused” and available resources for new projects. Please see
Appendix B: Capital Project Prioritization Rating Standards.
Guideline #4: Funding Sources
The 5 Year CIP is a financial plan that forecasts the anticipated expenditures and approximate
timing and source of funding for each project. The adoption of the 5 Year CIP does not
appropriate funds, nor commit the BOS to any expenditure in fiscal years two through five. The
first fiscal year is appropriated in conjunction with the Adopted Budget.
The relationship between the CIP and the operating budget is carefully considered during the
operating budget development process. The CIP has three direct impacts on the operating
budget:
1. Any projects funded with general fund resources must be evaluated and prioritized with
other needs for the competing resources for that year;
2. Any project funded with long‐term debt financing must be in compliance with the debt
policy and must anticipate the impact of the repayment of debt service on current and
future budget years; and
3. Operating life cycle costs from implementation, such as on-going staffing and
maintenance costs.
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The following are the typical CIP funding sources utilized by the County:
Connection/Development Fees: Public Utility fees associated with new water and sewer
connections to obtain capacity in the utility system.
Fund Balance Assignment: Funds transferred from the General Fund classified as an assigned,
committed, and/or unassigned fund balance in excess of required levels by County policy.
General Fund: Direct payments from the County's operating revenue.
Long‐Term Debt: Provides current financial resources to governmental funds, while the
repayment of the principal and interest of long‐term debt consumes the current financial resources
of governmental funds. Examples include GO Bonds, VPSA, VRA, or other State sponsored
funding options.
Prior Year’s Balance ‐ Asset Forfeiture: Asset forfeiture funds which have been received in a
prior year and recorded as part of the General Fund’s restricted fund balance which are being
appropriated for use on an authorized judicial or law enforcement project.
Proffers: Cash proffers are only used to finance the related construction or public improvements
for which the payments were received.
Revenue Bonds: Payments from the proceeds of the sale of Revenue Bonds. These bonds
pledge the revenue generating potential of a facility or utility system.
State and Federal Grants: Payments from the State and Federal Government to provide facilities
promoted by the State and Federal agencies.
User Fees: Public Utility or other fees paid by existing customers of the related services.
Guideline #5: Reporting on the Capital Budget
The County recognizes the importance of timely and accurate reporting on projects adopted in
the capital budget. Leadership and citizens should all have the ability to review the status and
expected completion of approved capital projects. The Director of Financial Services, in
conjunction with project managers, provides periodic reports routinely on all ongoing capital
projects. The reports compare actual expenditures to the original and revised budgets; identify
level of completion of the project; enumerate any changes in scope of the project; and alert
management to any concerns with completion of the project on time or on schedule.
Conclusion
The CIP is primarily a planning document. As such, it is subject to change each year as the needs
of the community become more defined and projects move closer to final implementation. The
adoption of the Capital Improvement Program is neither a commitment to a particular project nor
a limitation to a particular cost. As a basic tool for scheduling anticipated capital projects and
capital financing, the CIP is a key element in planning and controlling future debt service
requirements. For this reason, the CIP includes some projects where needs have been defined,
but specific solutions or funding amounts have not been identified. When adopted, the CIP
provides the framework for the County Administrator and the Board of Supervisors with respect
to managing bond sales, investment planning, and project planning.
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Appendix A: The FY2019-FY2023 CIP Submission Packet
GENERAL INFORMATION
The purpose of this instructional package is to aid in the preparation and development of your department's five
year projection of capital projects beginning with FY2019.
DEFINITION OF THE CAPITAL IMPROVEMENT PROGRAM (CIP)
The CIP is presented annually to the Planning Commission and the Board of Supervisors (BOS). The first year of
the CIP is a combined capital and major maintenance budget and is a list of projects for implementation during
the coming fiscal year. The CIP is updated annually as new needs become known and as priorities change. It is
possible that a project with low priority can remain in the CIP longer than five years as more important projects
appear and move ahead of it for quick implementation. Conversely, a project may be implemented more quickly
than originally planned due to changing priorities.
DEFINITION OF A CIP PROJECT
The CIP process provides for the identification, planning, reviewing and budgeting of capital projects. A CIP
project is a major expenditure of $50K or more that is of a fixed nature or long life of 5 years or more and adds
to the net assets of the County. $50K indicates total project or unit cost. For example, if a project requires $15K
each year for five years, the total cost is $75K; therefore, the project should be included in the CIP. CIP projects
fall within one of the following categories:
A. Capital Project - New construction, equipment and/or infrastructure investments or enhancements. These
projects get reviewed by the County Administrator's CIP Development Team. Please use the “CIP Project
Request Form.”
1. Land acquisition or lease;
2. Acquisition or improvement of property with a total cost exceeding $50,000, and a useful life of five years or
more;
3. Major additions to public buildings with a total cost exceeding $50,000, and a useful life of five years or more;
Some examples of capital projects are: new sewer lines, parks, libraries, waterlines, and new or major additions
school or county buildings.
B. Capital Maintenance Project - Major repairs, replacements. Please use the "CIP Project Request Form."
1. Replacement equipment exceeding $50,000, with an expected life of five years or more;
2. Building renovations, roof or HVAC repairs or replacements exceeding $50,000 with an expected life of five
years or more;
3. Any other capital investments to maintain current facilitating programs that exceed $50,000 and have an
estimated life of five years or more.
Some examples of capital maintenance projects are: roof replacements; refurbishments of existing facilities;
replacement of large construction vehicles; parking lot paving/repaving; and HVAC replacement/repair.
Non-CIP/Capital Outlay Projects - Recurring maintenance, repair, and replacements and do not meet the
definition of a CIP project. CIP Project Request Form is NOT required. Please submit with Departmental
Operating Budget.
1. Replacement of vehicles and equipment under $50,000 with an expected life of less than five years.
2. General maintenance, repairs, replacement under $50,000 with an expected life of less than five years
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Some examples of Capital Outlay are: Sheriff and County vehicles, replacement of an HVAC unit, an office
renovation.
Engineering or planning studies that are directly linked to a specific capital project are part of the cost of that
project. Such engineering studies should be included in the project request of which they are a part. Other
studies and plans can be major expenses of a nonrecurring nature, but are not County assets in the sense of a
building; they will be given special treatment. They are generally not listed in the CIP, but are shown in the
Operating Budget.
DEPARTMENT RESPONSIBILITIES
A Department Director is responsible for submitting proposed projects that are to be included in the CIP.
Departments should only submit the following:
New projects that have not received funding in prior CIPs
Projects included in the adopted CIP with updates (such as change in dollar amount requested, change in year of
anticipated expenditure, change in project description and/or design) and submitted on the revised forms
conforming to the new procedure requirements
All capital projects are to be submitted electronically on the attached forms uploaded to the SharePoint site.
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GENERAL DIRECTIONS FOR THE CAPITAL IMPROVEMENTS PROGRAM REQUEST FORMS
The attached forms are used when a CIP project is requested to be included in the County Budget and within the
5 Year CIP Plan. Please complete the CIP Project Request Form(s) for capital or major maintenance projects. The
information on these forms will be used to evaluate and assign priorities to all requests. Since there is never
enough money to do everything, some projects may be excluded in the first year Capital or Capital Maintenance
Budgets or even in the five-year CIP. It is very important that the forms are accurately and COMPLETELY (all pink
areas) fill out and project justifications are completed as described below to ensure that the request will receive
a fair review relative to other requests. If not completely filled out, forms will be returned to the Department
Director to complete missing information. One file and any additional informational attachments for the
projects are to be electronically submitted per departmental budget unit by uploading to the department's
folder on SharePoint and contain all the requested projects (each with its own Project Tab and if necessary
Additional for Project Tab).
CIP PROJECT REQUEST FORM INSTRUCTIONS
The CIP Project Request Form presents all the basic information required for each individual project to be
considered. All projects must be identified separately, and the applicable forms (tabs labeled-ProjectName &
Add for ProjName-if needed) completed for each one. For example, for water system improvements, each
waterline should be considered a separate project. Before starting, you may want to copy the blank project
form tab for the number of projects to be submitted. To do so, right click on the tab->select Move or Copy>select (move to end)->check Create a Copy->click OK. To change the tab's name, right click on the tab->Select
Rename->enter in the name of the project->click Enter.
In order to begin entering information into a pink field on a tab, the password is - edit
1. DATE OF SUBMISSION: Enter date of submission.
2. CHECK BOXES: Check (X) whether project qualifies as Capital Project or Capital Maintenance (see General
Information). Also indicate whether it is a County or School project.
3. PROJECT TITLE: Enter name of proposed project. Example: HVAC Replacement.
4. PROJECT LOCATION: Suggested location of proposed project. If the purchased item, equipment or
constructed facility will remain at a physical address, provide the address and existing facility name if known. If
site selection is required, provide details in the space provided or in the project narrative.
6. DEPT NAME & BUDGET UNIT #: Insert dept name.
7. CONTACT NAME/PHONE/EMAIL: Enter name and contact information of person who is the main point of
contact regarding this submission.
8. DEPARTMENT PRIORITIZATION RATING: The Criteria Ratings tab provides an explanation of each criteria
based on the selected rating of 9, 6, 3, or 0. Please fill in the rating number for the criteria in the columns for
each project submitted.
10. PROPOSED SCHEDULE/COST: Complete each blank requested. Dollar amounts should be in Current Year
dollars. For projects in the near term of the 5 year plan, the budget and scope need to be precise. For the latter
half, it is understood projects scopes and cost estimates are more of a projection under continued development.
Please round to the nearest thousand dollars, ie if a cost is $158,788, enter $159,000. Any questions, contact
the Director of Financial Services.
a. Enter the proposed starting and ending dates for construction, updates, or improvements.
b. Useful Life of Facility/Equipment: Enter how long is facility or equipment anticipated to be used for.
c. Design/Engineering Cost: Include any design and engineering costs, including feasibility studies, preparation of
site plans or building plans and pre-development studies (such as natural resources or archaeological studies).
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d. Construction/Equipment Cost: Include cost to purchase land, build and equip/furnish the proposed project.
e. Previous Funding/Fiscal Year: Amount funded previously through CIP or other means and in what year the
funding was received.
f. Annual/Recurring Costs & Recurring Revenue Generated: Enter the estimated increase or (decrease)
operating budget expenses will be annually (such as maintenance, staffing, and future capital outlay like
furnishings and technology that are not planned for installation with initial construction), and how much
revenue is anticipated to be generated by the proposed project annually.
g. Capital Cost/Funding Analysis: Enter the amounts requested and proposed financing/funding method for each
year over the next five years in the capital budget.
11. PROJECT NARRATIVE/JUSTIFICATION:
a. Indicate whether the project is mandated (Yes/No), Mandating Agency, and whether the Agency is Federal,
State, or Local.
b. Every narrative needs to start of with a statement of need for the project and what it is expected to
accomplish. Quantify the benefits. Give a detailed explanation whether the project is to replace existing
facilities and land or is an addition involving an increase in service delivery. A description of buildings or land
acquisition projects should include function, dimensions, overall characteristics, unusual conditions, and any
other pertinent information. Directly identify and describe its relationship to regional, Local, State, and Federal
policies and plans, as well as the requesting department's own multiyear plans and program. Specific
County/Department Goals and Objectives should be cited. Here is the link to the Community Facility Section of
the Comp Plan
http://gloucesterva.info/Portals/0/planning/documents/CompPlanUpdate/Comm_Fac_ADOPTED.pdf?ver=201602-22-160040-400. Here is the link to the full Comp Plan
http://gloucesterva.info/Planning/ComprehensivePlanUpdate/tabid/574/Default.aspx.
c. Indicate and quantify any alternatives that might meet the needs indicated for the proposed projects and
why they were rejected in favor of this proposed project-ie cost/benefit analysis.
d. Indicate and quantify what the consequences would be on services if the project is not funded. In addition, if
the project is located or serves areas outside Gloucester County, clear justification is especially critical. Please
include the operating costs for the current equipment or facility as compared to the cost of proposal. For
example, the existing building requires frequent electrical repairs and heating and cooling costs are excessive
(quantify $$). A new building would realize operating savings within XX years of completion. Another example
would be duplication of efforts with existing software and new software would result in fewer labor hours and
decreased labor costs.
e. Outline any potential liabilities that need to be prepared for with doing or not doing this project.
f. If additional information not requested would be helpful in understanding the project, please provide it.
g. If more space is needed than beyond what is visible for each question, either use the space for Item 5 or the
space available in the Add for ProjName sheet renaming the tab to the correct project name. Be sure to
reference which item the information is intented to complete. Your entire answer needs to be completely
visible in the available space on the form itself.
12. ATTACHMENTS: Indicate title of any additional attachments or web links related to the project submission,
including any plans referenced in the narrative above, specifying any particular section and/or pages of the
document that is in direct support of the project. If any feasibility or other studies have been completed in
association with a submitted project, please submit copies as an attachment to the application. Please include
photo(s) and a location map to help us understand the project and its relationship to other projects.
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Appendix A: The FY2019-FY2023 CIP Submission Packet

FAQs for CIP Submission Requests
If a project was included in an out-year of the most recent CIP (FY2018-2022), do I need to submit
that project for funding again?
Yes, you should submit a project every year that it needs funding, regardless of what was planned in
the previous CIP. It is particularly important to submit this year due to the revised forms to include the
criteria ratings and additional justification requirements.
If a project was approved for funding but revised funding is required based on new information, do I
need to submit that project for funding again?
Yes, you should submit with any updated information and/or additional options as priorities and needs
change and on the revised form requests following the revised processes and procedures.
If a project was not recommended for funding, should I re-submit that project for funding again?
Yes, you should submit with any updated information and/or additional options as priorities and needs
change and on the revised form requests following the revised processes and procedures.
Do I submit technology improvement projects request using these forms?
Yes, they will go through an evaluation process that will include the IT Director.
What if I don’t know how much funding I need?
Depending on type of project, contact the Engineering Director, IT Director, and/or Purchasing Director
for assistance and recommendations. Requests with no budgets will not be considered for funding. It is
critical that the submitted budgets are accurate. Make all requests in today’s dollars. The Director of
Financial Services will adjust for inflation for projects requested in out years.
Would I still submit a CIP request form if my project is estimated above $50K but does not meet the
definition of a Capital Improvement?
When in doubt, consult with the Engineering Director, IT Director, or Director of Financial Services or
complete the form and submit by the due date indicated. The CA's CIP Development Team will review
and determine whether it is CIP eligible or return to the Department Director to re-submit as part of
their operating budget under Capital Outlay.
Can I submit a project after September 1, 2017?
The date for submissions is a hard deadline. The 5 Year CIP information is being routed early to allow
all departments ample time to draft their submissions. The CA's CIP Development Team will need all
requests in on time in order to evaluate and complete their recommended 5 Year CIP to the Planning
Commission and subsequently to the BOS for their consideration.
How are the projects prioritized for funding?
The CA's CIP Development Team will set the prioritization criteria each year. However, you can
generally expect the following items to be considered:
a. Comprehensive, Strategic Priority, or other approved plan alignment
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b.
c.
d.
e.
f.
g.

Critical, time-sensitive, needs
Mandate compliance
Major maintenance issues
Projects with revenue-generating and/or cost reduction potential
Improvements that support economic development
Changes in policy or community needs

How do I submit my project for consideration?
See the Instructions tab. If you still have questions, contact the Director of Financial Services.
Do I fill out the forms for projects in out years?
Yes, you will need to fill out a project submission form for each project you are projecting to start and
request funding for during this cycle (FY2019, FY2020, FY2021, FY2022, and FY2023).
How do I make changes to areas on the form not in pink?
Areas outside the pink cells are protected and not editable. If you have a question or suggested change
about an area please contact the Director of Financial Services.
When I try to enter information into the pink cells, a pop-up appears indicating a password is needed
to unprotect the cell. What is the password to unprotect the cell?
The password is - edit. You may need to re-enter the password after each save.
When I try to enter information into the pink cells, a pop-up appears indicating to unprotect the
sheet. What is the password to unprotect the sheet?
Be sure the cursor is in the formula bar when you enter and/or delete information. This may only be
necessary for those cells that are merged (one cell going across multiple columns and/or rows). If
there is still a problem, please contact the Director of Financial Services.
How do I expand the fields to see my complete answers in the justification?
The portion of your answers that are not visible within the form area available will need to be either
copied to the available space for item 5 or to the Add for ProjName sheet. Please be sure to reference
the question that the additional information is completing.
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CIP PROJECT REQUEST FORM
Gloucester County, Virginia

General Project Information
Date of Submission
Capital Project-New or Expansion
Capital Maintenance Major-New Project
Capital Maintenance-Neither new nor expanding
County/School?
Project Title
Project Location
Department Name
Contact Name/Phone/Email
Criteria Priorities
Dept Rating
Proposed Schedule/Cost
Date Improvements Begin
Design/Engineering Cost
Annual/Recurring Cost
Capital Cost/Funding Analysis

Reserved for Submitted Photo(s)/Map(s)

Public Safety Legal Mandates Protect Capital

FY19

Adopted Plans Service Standard Population Served Public Support

Date Improvements Complete
Construction/Equipment Cost
Recurring Revenue Generated
FY20
FY21

FY22

FY23

$
$

-

$
$

-

$
$

-

$
$

2) Indicate and quantify any
alternatives that might meet
the needs indicated and why
they were rejected.

3) Indicate and quantify what
the consequences would be
on services if not funded.

4) Outline any potential
liabilities that need to be
prepared for with doing or
not doing this project.

5) Additional information you
wish to provide that would
assist in the evaluation
process.

Attachments (list):
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Total Project Costs

-

$

-

Total Project Financing
$
$
$
-

Mandating Agency
Federal/State/Local?

1) Statement of Need. What
is the project expected to
accomplish?
Quantify benefits.

Operating Budget

Useful life (in years)
Previous Funding Amount
For What Fiscal Year
Total FY19-23 Costs Beyond

Proposed Capital Costs
Financing
General Fund Operating
Enterprise Fund Operating
Fund Balance-Committed
Fund Balance-Unassigned
Debt
Grant-Federal, State, Local
Proffers
Other Sources
Total Capital Funding
$
$
$
Variance-over (short)
$
$
$
Project Narrative/Justification
Mandated?
Please read the instructions on the required justifying information needed.

Financing

$
$

-

-

CIP PROJECT REQUEST FORM - CONTINUATION
Gloucester County, Virginia

Project Title
Project Narrative/Justification
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Continuation of Departmental Priority Add for ProjName

Appendix B: Capital Project Prioritization Rating Standards

Criteria/Rating

9
Project is needed to alleviate
Public Safety
existing health or safety
standard
Project is required by law,
Legal Mandates regulation, or mandate, but can
wait for the proposed FY
Project is critical to saving
Protection of
structural integrity of existing
Capital
facility or extending life of the
existing asset
Project is directly consistent
Consistency with
with the County's
Comprehensive
Comprehensive Plan or other
or Other Plans
adopted plans and policies

6

3

0

Project is needed to alleviate
Project would promote or
potential health or safety hazard maintain health and safety

No health or safety impact
associated with project

Project would address
Project is required by agreement
anticipated mandates or other
with another jurisdiction
legal requirements

Project benefits Gloucester only
and is not externally required

Project will repair important
systems

Project will improve asset or
defer future expenditure

No existing asset involved

Project is somewhat consistent
with County's Comprehensive
Plan or other adopted plans and
policies
Project would improve or
provide a higher standard of
service

Not applicable (Project is not
addressed in the County's
Comprehensive Plan or other
adopted plans and policies)

Project is inconsistent with the
County's Comprehensive Plan or
other adopted plans and policies

Project would maintain the
current standard of service

Could have negative impact on
standard of service

Standard of
Service

Project would make possible
new services or projects

Population
Served

Project would benefit a large
Project would benefit all citizens
Project would benefit some
percentage (more than 50%) of
or areas
citizens (10%-50%)
citizens

Project would benefit only a
small percentage of citizens or a
particular area (less than 10%)

Public Support

Project has need and strong
citizen support

Project has been identified as a Project has been identified as
need and has moderate support need but lacks support

Project has not been identified
by citizenry as a need

Financing

Project revenues will support
project expenses

Operating
Budgets

Project will result in decreased
operating costs or decreased
debt service

Non-county revenues have been Potential for non-county
identified and applied for
revenues exist
Project will have some
Project will have minimal or no
additional operating/personnel
operating, debt service, and
additions or debt service
maintenance costs
payments

No financing arrangements
currently exist
Project will require significant
additions in
operating/personnel costs or
debt service payments
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